SALT LAKE CITY COUNCIL STAFF REPORT

BUDGET ANALYSIS — FiscAL YEAR 2007-08

DATE: September 4, 2007
BUDGET FOR: CAPITAL IMPROVEMENT PROGRAM FUND
STAFF REPORT BY: Jennifer Bruno

cc: Lyn Creswell, Sam Guevara, Louis Zunguze, Luann Clark, Sherrie Collins,
Steve Fawcett, Gina Chamness

Detailed charts showing the CIP budget project requests and their relation to the adopted CIP 10
Year Plan are on pages 10-12 of this staff report. Of the $6.5 million in funding
recommendations, $1.2 million are for projects not included in the plan. There is a total of $7.3
million in project requests that are on the 10 Year Plan but are not recommended for funding.

On June 12, in conjunction with the adoption of the annual budget, the Council discussed
various CIP projects which were “time sensitive,” and allocated $1.94 million towards those
projects. Below is the list of projects that the Council approved for funding due to the time-
sensitive nature of the projects.

The Council also approved funding for certain projects that were not included in the CIP
funding application cycle, in addition to adding money for Pioneer Park:

Project Total Amount Allocated
Pioneer Park (additional $ for dog park  $420,530
and entry plazas)

Lyman Court SID $100,000
Fairmont Park Master Plan $ 70,000
Oak Hills Baseball Fields Master $ 60,000
Plan

Total $650,530

The remaining amount of money left to allocate is: $5,708,395.

Time Sensitive Projects (funding already allocated - for project-specific notes see table on
page 4 of this report):

Number Project Description Amount Amount
Requested Approved
#1-8 Debt Service $14,561,086 $14,561086
#1 Pioneer Park Plan Upgrade & $ 50,000 & $ 300,000
Phase I Park Improvements Budget $ 300,000
Increase
#6 Jordan River Trailway $ 375,000 $ 375,000
Improvements
#7 Traffic Signal Upgrades (300 E $ 600,000 $ 500,000
5008S; 300 E 2100 S; 400 E 500S; 1300
E 200 S)
#8 Bicycle Facilities Development $ 50,000 $ 50,000
#24 Westside Senior Citizen’s Center $ 194,534 $ 194,534

Energy Conservation




#25 Plaza 349 Energy Conservation $ 60,885 $ 260,885

Project
#26 City and County Building Energy $ 254,035 $ 254,035
Conservation Project
Total (non debt service projects) $2,234,454 $1 ,934,454
Impact Land Purchase - Fire Station #15 $ 750,000 $ 750,000
Fees
Pioneer Park Update:

The Administration has bid the project since the Council allocated the additional $300,000. As
part of the bid package, the Administration indicated to the bid respondents that there were 4
“alternate” components of the project. This strategy was to give the Council maximum
flexibility in terms of which project components to fund in the event that the $300,000 was not
enough to cover all project components. After receiving bids it has become clear that the extra
$300,000 will cover the “base bid” but will not cover the bid alternates. The Council may choose
any or all of these project components, if the stated additional funds are allocated (they are listed
in the order of preference from the Administration). To do all four alternates would require an
additional allocation of $276,585. If the Council decided to only allocate enough extra funds for
the dog park, the Administration has indicated that they would then use any “leftover”
contingency funds to construct the Northwest or Southwest Corner entry plaza. The
Administration will not know if there is enough contingency to construct these items until
farther along through the construction phase.

Priority  Alternates Cost

1 Dog Park $ 77,530

2 Northwest Corner $ 21,500
Plaza

3 Southwest Corner $ 21,500
Plaza

4 Perimeter Lighting $156,055

Total $276,585

To date, the following issues have been raised regarding the proposed renovations in the park:

1. Removal of trees - In total 29 trees were proposed to be removed. 17 of those will be
removed due to poor health and liability issues (note: the removal of these trees will be paid out of
the City’s urban forestry budget and not out of the Pioneer Park budget). 12 trees were slated for
removal due to positional conflicts with proposed renovations, specifically the fitness
track and corner entry plazas. Since the Administration’s original presentation to the
Historic Landmark Commission, concerns have been raised about losing these trees. The
Administration has devised an option to orient the path to save 7 of the 12 trees proposed
to be removed. It should be noted that the budget does include the addition of 68 trees,
for a net increase of 46 trees, if the optional track position is pursued. The Council may

wish to discuss this matter further with the Administration (Note: The Administration will have
a diagram of the proposed changes and trees to be saved at the Tuesday meeting if the Council desires
further information).

2. Dog Park/Fitness Path compatibility - Some concern has been raised that a dog park in close
proximity to a fitness track where there may be in-line skaters, may cause potential user
group conflicts (the possibility of dogs responding in an aggressive manner to the fast
movement of skaters). According to construction documents, the proposed dog park



would be 40 feet from the inner edge of the fitness/walking path. The Council may wish
to ask the Administration if there are any methods (i.e. planting/screening devices along
the fence, shifting the dog area further into the park) to minimize or avoid this potential
conflict.

UPDATE: ADDITIONAL PROJECTS FOR FY 2008 NOT ON THE CURRENT LIST

Since the CIP budget was presented, a number of projects have come up that Council Members
may wish to specifically present and discuss:

1.

Lyman Court SID - ($100,000) - In early June of this year, a private water line on Lyman
Court (which is a private street) failed, causing damage to the street, flooding, and some
property owners lack of water. Salt Lake City Public Utilities has placed a temporary
patch on the water main, which will ultimately fail again. In order to permanently fix the
situation and ensure that the street and utilities are brought up to City standards, a
majority of the property owners have agreed to enter into an SID. The total project cost
would be approximately $190,000, of which the City would pay $100,000 ($13,000 for
design). The street would then become public. The remaining would be assessed to the
property owners on a linear foot frontage basis. HAND has already received the
necessary signatures from over 50% of the property owners. If the Council approves this
funding now, the Administration has indicated that work can begin in the spring.

Sunnyside Refuge Islands - ($21,000-30,000) - The Administration has indicated that
due to construction cost increases, they were planning on eliminating the landscaping
element from the islands on Sunnyside Ave (by Diestel and Foothill). However, after
conversations with Council Members Buhler and Love, they have determined that the
landscaping element can be added back in if extra funds are appropriated. If a battery-
operated irrigation system is used, the extra funds needed would be $21,000. If a
traditionally-wired irrigation system is used, $30,000 would be needed.

Fairmont Park Master Plan - ($70,000) - The Administration submitted this item for
funding in the FY 2005 budget process. The request amount was for $66,000 to do a full
master plan with a citizen input process. The Council did not support funding the
request at that time. A master plan for this park is not on the CIP 10 year plan, but
funding for reconstruction of the tennis courts at Fairmont Park is ($600,000 in FY 2012)
in the plan. Council Staff has increased the funding request to account for inflation.

Oak Hills Baseball Fields Master Plan - ($60,000) - While the Administration has not
investigated what the cost of this master plan would be in great detail, it is safe to assume
that it would be the same or less than that of the Fairmont Park Master Plan. The Council
may wish to ask the Administration if there are any cost savings to be realized by doing
both master plans (this and Fairmont) in conjunction with each other. Oak Hills Park
improvements are not mentioned in the CIP 10 Year Plan.

Parley’s Historic Nature Park Master Plan - ($100,000) - The Council funded a baseline
environmental study and management plan for $80,000 as a part of the annual budget. It
was the hope that this would cover a master plan for the park as well. Further
information suggests that funding is not sufficient for a master plan. This master plan is
not contemplated in the CIP 10 Year Plan.

Central City Recreation Center ($1,500,000 - option to fund with combination of City
sources including CDBG funds) - At the August 14 work session, Council Member
Saxton briefed the rest of the Council regarding funding options for renovation of the



Central City Recreation Center. The Council favored looking at all options including
CDBG funds. Staff has gathered follow-up information:

e CDBG applications for FY 2009 are due on Monday, August 27th.
e Similar-size CDBG projects in recent years:

Project Amount Funded Year
Glendale Park Tennis Courts $400,000 FY 2008
Redwood Dr Street Reconstruction $680,000 FY 2008
Rosewood Park Skate Park $530,000 FY 2007
Freemont/Remington Street Reconstruction $372,000 FY 2006

e At the end of this staff report, see a comprehensive list of all past City investment
in Recreation Centers.

e The Council may wish to combine the usage of CIP and CDBG funds for this
project.

7. Leonardo - Informational purposes only - this will be handled in Budget Amendment #1 -
($1,600,000) The Council discussed allocating $1.6 million during the next budget
amendment for the purposes of completing the seismic upgrades that are needed for the
building. Since the last Council’s discussion, it is staff’s understanding that an additional
$900,000K will be needed to complete Phase 1. The projected total cost for Phase 1 is $2.5
million. It is understood that approximately $1.02 million will be reimbursed by FEMA.

UPDATE: RECOMMENDED ADJUSTMENTS TO THE CIP 10 YEAR PLAN

The Administration has provided Council Staff with a revised 10 Year Plan to account for
additional projects forwarded in the past month by the Administration (the Leonardo, North
Temple and 1300 East acquisition, and North Temple Light Rail betterments) - see attached.

Council Staff analysis of the proposed changes has determined that the revised plan is balanced
across the life of the plan at the 7.95% funding level. Further, using the previous model, staff has
determined that the “balancing %” would be 7.8% if all the Administration’s proposed changes
were accepted. The Administration’s paperwork also includes a “carry forward” column
(projects that were on the plan for FY 2007 but were not funded). The following are changes to

the plan:

1. The Leonardo-related adjustments (decreases to offset additional debt service):

a.

b.

Add - Include debt service on an $8 million sales tax bond ($610,000/year starting in
FY 2010)

Decrease - Deteriorated Sidewalk Replacement - decrease by $100,000/ year ($900,000
was recommended in the previous plan, in FY 2007 the Council funded $550,000)
Decrease - Local Street Reconstruction - decrease by $260,000/year ($2 million was
recommended in the previous plan, in FY 2007 the Council funded $1 million)
Decrease - Citywide Traffic Signal Replacement - decrease by $250,000/year
($600,000 was recommended in the previous plan, in FY 2008 the Council approved
early funding in the amount of $500,000)

2. Other adjustments

Add - North Temple/ Airport Light Rail Betterments - $3.62 million in FY 2011

Remove/Change funding source - Fire Station Numbers 3 and 14 - $6.08 million in
FY 2011 and FY 2016 - remove these items from general fund responsibility - GO
Bond is new funding source. (Staff note: If the GO Bond does not pass, and the



general fund is responsible for building these facilities, the plan will no longer
balance at 7.95%.)

3. Other projects to consider that are not included in the 10 Year Plan adjustments (the Council may
wish to discuss these items further)

a.

North Temple & 1300 East - the Administration is proposing that Class C funds be
reprogrammed to cover the costs of maintaining these roads (Staff note: The relative
increase the City will see in Class C funds will not cover all associated maintenance costs with
these streets.). The Administration is proposing that curb and gutter improvements to
these streets can be held off until the next 10 year plan (after FY 2016), at which time
this project can be considered among other capital improvements.  The
Administration is proposing to pursue Federal Highway Funds at that time.
Investment-Grade Audit for Energy Performance - The Administration recommends
that this be funded from general fund balance, as the audit is not eligible for CIP
funding. (Staff note: There is currently no “placeholder” for energy-related projects that may be
identified as a result of the audit. In FY 2007-FY 2008, the Council authorized $1.13 million in energy-
efficiency related capital projects.) The Council may wish to ask the Administraiton why
this project is not eligible for CIP funding.

The following information was provided previously for the Council Work Session on June 12, 2007.
It is provided again for your reference.

UPDATE: TIME-SENSITIVE CIP PROJECTS

On May 29, the Council held a preliminary discussion of the Mayor’s recommended CIP budget.
At that time, the Council decided to hold off on the majority of funding decisions until after the
formal budget is adopted, with the exception of projects that the Administration has decided are
time-sensitive. The following is a list and brief description of projects the Administration has
decided are “time sensitive:”

Number Project Amount Amount Notes/justification
Description Requested Recommended
#1-8 Debt Service $14,561,086 $14,561086 Includes new debt service for Grant
Tower/TRAX Extension ($388,334)
#1 Pioneer Park Plan $ 50,000 $ 50,000 Phase I Park Improvements budget increase
Upgrade & Phase I & $ 300,000 request was submitted after the Mayor’s
Park Improvements budget process was complete. The Council
Budget Increase has previously discussed this item (see
below).
#6 Jordan River Trailway $ 375,000 $ 375,000 This project is on the CIP 10 Year Plan. Will
Improvements allow the project to be bid in August. UDOT
““““““““““““““““““““ funds are ready and waiting for City match.
#7 Traffic Signal $ 600,000 $ 400,000 This project is on the CIP 10 Year Plan for
Upgrades (300 E 500S; $600,000 total. Deciding this funding early will
300 E 2100 S; 400 E allow for the surveying/design to be done this
5008; 1300 E 200 S) fall and constructed next spring, to avoid
’ loosing a construction season.
#8 Bicycle Facilities $ 50,000 $ 50,000 This project is on the CIP 10 Year Plan. Early
Development consideration would allow this project to
coincide with the adoption of the downtown
master plan, allowing for the implementation
of a bicycle lane on the Gallivan Block in this
upcoming construction season.
#24 Westside Senior $ 194,534 $194,534 This project is not on the CIP 10 Year Plan. This
Citizen’s Center project received a $15,000 state grant. The

total project cost is $209,534. Early
consideration will allow for completion by
December 31, 2007, which will allow the City

Energy Conservation




Plaza 349 Energy
Conservation Project

City and County
Building Energy
Conservation Project

"~ Traffic Signal

Installation (600 S 600
E)

$260,885

$254,035

$260,885

$254,035

to comply with the State Energy Program
Grants deadline. These grants will lapse if the
projects are not completed by then.

This project is not on the CIP 10 Year Plan. This
project received a $15,000 state grant and
$259,079 in Budget Amendment #2. The total
project cost is $534,964. Early consideration
will allow for completion by December 31,
2007, which will allow the City to comply with
the State Energy Program Grants deadline.
These grants will lapse if the projects are not
completed by then.

This project is not on the CIP 10 Year Plan. This
project received $164,980 in Budget
Amendment #2. The total project cost is
$419,015. Early consideration will allow for
completion by December 31, 2007, along with
the other two energy conservation projects.

This is on the CIP 10 Year Plan for $600,000 total.
Deciding this funding early will allow for the
surveying/design to be done this fall and
constructed next spring, to avoid loosing a
construction season. This particular signal
was not recommended for funding, though #7
was.

Total (non debt service projects) $2,234,454 $1 ,584,454
Impact  Land Purchase - Fire $750,000 $ 750,000 This amount needs to be allocated by
Fees Station #15 July 1 in order to avoid having to pay it

back to the contractors who have paid
into the Fire account for Impact Fees
(state spending requirement). These
funds will be used to purchase property
for what will eventually be Fire Station
#15. Fire Station #15 is scheduled in the
CIP 10 Year Plan for FY 2014 for $3.1
million (100% Impact Fee eligible).

A. The total amount of non-debt projects requested for early consideration is $2,234,454. The
total amount of funds available for projects (after debt service) according to the Mayor’s
recommended budget is $6,550,000 (amount before any additional Council appropriation). If
the Council adopts the tentative addition made on June 5 ($1,464,292 in one-time money), the
total amount available for projects is $8,014,292. The Mayor is recommending funding for
$1,584,454.

1.

If all time-sensitive projects were funded by the Council, there would be $4.3

million remaining for other projects ($5.8 million with the Council’s additional
tentative appropriation). If only the Mayor’s recommended time-sensitive projects
were funded by the Council, there would be $4.9 million left ($6.4 million with the
Council’s additional tentative appropriation).

Of the time-sensitive projects requested for review, 3 are related to energy

conservation (for a total of $709,454). All of these projects were recommended for
funding by the Administration but not by the CDCIP Board. Two of the three
projects are time-sensitive due to state grants that will expire at the end of the

year.

B. The $300,000 Pioneer Park request is time sensitive due to the timing of the re-bidding. In
Budget Amendment #3, the Council discussed “keeping the option open” for an additional
$300,000 to cover construction cost increases, while limiting the scope to identified elements



in Phase I. The Administration did not forward this request through the regular CIP process
because it was assumed that the timing would be in conjunction with the first budget
amendment of FY 2008. Because the bid opening will be June 20t, and bids that are received
will expire before funds are released in the first budget amendment (likely in September),
the Administration is requesting that the Council appropriate $300,000 for this purpose in
the expedited CIP process.

1. The Council’s concern during the budget amendment was that the
Administration was not 100% sure that the $300,000 would cover the re-bids. This
concern would still exist, as the bids will not be received until after the
Administration is requesting that the Council appropriate the funds.

2. One option for Council consideration is to appropriate the funds as a placeholder
and hold off on authorization of use of the funds until after the bids are received.

3. The $50,000 request is a separate issue - This would review the current plan’s
remaining stages, and constrain an update based on needs in the community, in
an effort to prioritize redevelopment of the park in line with funding available.
This request was generated from previous Council discussions which raised the
issue of prioritizing some improvements in Stage 3 over improvements planned
for Stage 2. The intent of this funding request would establish a plan that would
address, given one more infusion of money, what improvements would be
prioritized (i.e. “historical” elements prioritized over elements in Stage 2).

e The Council may wish to inquire with the Administration what the
process for this refinement would entail (consultant working with
Council, community, Administration, etc).

e In total, there is currently $1,496,000 available for renovations in Pioneer
Park.

e The Council may wish to set a “budget” for this one additional infusion
of money to give direction to the Administration’s master planning
efforts.

e This item does not appear to be as time sensitive as the $300,000 item.

The following information was provided previously for the Council Work Session on May 29, 2007.
It is provided again for your reference.

CAPITAL IMPROVEMENT PROGRAM BUDGET RECOMMENDATION

The Mayor presented his budget for Fiscal Year 2006-2007 on Tuesday, May 1. The
following staff report details the proposed Capital Improvement Program Budget.

The Administration recommends funding CIP from the general fund in the amount of
$20,996,266. Of this, $7,753,964 million is general obligation bond debt (dedicated
property taxes). Therefore, a total of $13,242,302, or 7% of general fund revenue, is
proposed for Capital projects. Of this amount, $6,807,122 is allocated for non-GO debt
service (including the new debt service for the TRAX extension and Grant Tower
Realignment projects, detailed below). Including $114,820 (available from realloca tion),
a total of $6,550,000 is available for other projects (up from $5,136,257 for “other” projects
last year).



The CIP 10 Year Plan (adopted January 2006) indicates that in order for the capital
projects to be fully funded over the 10 year cycle of the plan, an average of 7.95% of
general fund revenues should be dedicated each year to capital projects. In order to
reach the 7.95% number, the Council would have to increase CIP funding by $1,795,194
over the Mayor’s recommended budget.

The CIP 10 Year Plan acknowledges that 7.95% of general fund balance will not be
sufficient to fund all projects in every year, but rather - over the 10 year period, if 7.95%
is consistently dedicated every year, this will eventually cover all of the projects. In the
past, the Council had a stated policy of dedicating a minimum of 9% of general fund
revenues for Capital projects. In Fiscal Year 2008, the plan identifies $10.4 million in
non-debt service projects, well over the current funding proposal of $6.55 million.

The following chart illustrates the additional money that would be needed to bring the
funding level to the recommended amount of 7.95%, as well as if the Council decided to
bring it to the previous funding level of 9% of general fund revenues:

% of General Fund Amount Needed
Revenue to CIP
7.95% $1,795,194
8% $1,889,770
9% $3,781,279

Opvptions to Fill Gap/Address 10 Year Plan

The Council may wish to fund CIP at the level the Administration is recommending.
The following are various options if the Council wishes to fund CIP at the 7.95% level, or
increase the number of projects addressed in the CIP 10 Year Plan:

1. Make $1.79 million in changes (cuts) to the recommended general fund ongoing
budget and redirect these funds to CIP.

2. Fund only projects that are in the CIP 10 Year Plan with ongoing funds, and fund
projects that are not in the plan with one-time surplus money dropping to fund
balance this year (it is estimated that, after taking into account historical fund
balance spending in budget amendments, which has been around $3 million per
year, approximately $474,000 will be “left” above the 10% level).

3. Shift part or all of the “1% Energy Fund for the Future” money to CIP, with the
policy basis that many of these energy projects fall into the category of capital
improvements (currently there are $2.9 million in funding requests relating to
energy projects, of which $709,454 are recommended for funding, see Page 7, item

D).
NEwW DEBT SERVICE OBLIGATIONS

C. The Mayor’s recommended budget includes debt service payments for the new Sales Tax
bond for the TRAX Extension & Grant Tower Railroad Realignment projects.



1. The total bond amount is $8.5 million. The RDA will service the debt on
approximately $3.15 million, leaving $5.39 million of debt for the City to service.
2. Total general fund debt service will be approximately $389,000 per year.

D. The Mayor’s recommended budget does not include debt service payments for the new Fleet
Facility (a bond issuance for which the Council has already approved a parameters
resolution). However, these payments will begin next fiscal year.

1. Construction of the facility is not expected to start until the end of 2007 at the
earliest. Because of spend-down requirements the Treasurer’s Office has
recommended that the City hold off on selling of the bonds until spring of 2008.
This means that debt service on the facility (which will be partially covered by
general fund, partially covered by the Fleet Fund) will not start until Fiscal Year
2009.

2. Debt service would be split between the General Fund, the Refuse Fund, and the
Fleet Internal Service Fund.

3. Once this debt service begins it is estimated that the General Fund portion of the
debt service will be approximately $1.2 - $1.5 million per year.

E. 10 Year Plan Implications - The CIP 10 Year Plan does have a total of $1.68 million in
new debt service (both the Fleet and TRAX/Grant Tower bonds). The amount
planned for the Grant Tower/TRAX Extension bonds is $559,079 per year (less than
the current debt service - at the time the 10 Year Plan was contemplating that more
of the Grant Tower project would be bonded for), and the amount planned for the
Fleet Facility is $1.22 million per year (general fund portion).

F. Debt Ratio Benchmarking Data - The City reviewed data obtained from the various
rating agencies in order to benchmark our debt ratio in comparison to other cities in
the US. Currently Salt Lake City’s debt ratio is $615 per capita, 0.6% of market value,
and represents 8.1% of General Fund Expenditures. The following chart illustrates
what credit agencies would consider low, moderate, and high ratios of debt. Salt
Lake City’s current figures place in the low to moderate range.

Benchmarks Salt Lake City

Low Moderate High Current Ratio
Debt Per Capita < $1,000 $1,000 - $2,500 > $2,500 $615
Debt as a Percent of Market
Value <3% 3-6% >6% 0.6%
Debt as a Percent of Personal
Income <3% 3-6% > 6% 3.0%
Debt Service as a Percent of
General Fund Expenditures <5% 5-15% >15% 8.1%

It should be noted that when debt service payments begin in Fiscal Year 2009 on
the sales tax bond for the new Fleet Facility (payments anticipated to be roughly
$1.2 million per year), Council Staff estimates that this would increase the “Debt



Service as a Percent of General Fund Expenditures” category by approximately
0.6%, still within the “Moderate” category.

KEY ELEMENTS

Attached is a complete log of all CIP project applications for the Council’s discussion on

May 29t

Fifty Seven (57) non debt-related projects were submitted for funding requests. Of these
projects, twenty-six (26) were recommended for funding from the general fund by the
Administration, for a total of $6,550,000. The following chart shows a breakdown of
funding totals, by type of project, and compares the various recommendations to what is
called for in the 10 Year Plan:

Non-Debt Service CIP Projects

Amount CDCIP Board Mayor's
Requested | Recommendation | Recommendation |CIP 10 Year Plan
Streets $5,348,311 $2,057,500 $2,924,546 $3,300,000
Transportation $1,981,000 $600,000 $500,000 $2,588,333
Parks $6,676,230 $3,319,000 $2,276,000 $3,782,500
Public Facilities $28,724,863 $0 $709,454 $710,000
Percent for Art $60,000 $60,000 $60,000 $60,000
CIP Cost Overrun $80,000 $80,000 $80,000 $0
Total $42,870,404 $6,116,500 $6,550,000 $10,440,833

The following are key points in relation to the FY 2007 CIP Applications and funding

rankings:

A. Of the 57 CIP funding applications, 18 projects are not specifically listed in the CIP 10
year plan. The total amount of these projects is $5.3 million, of which $1,215,454 is
recommended for funding.

Number Project Description Amount Amount  notes
Requested Funded
by Mayor
#1 Pioneer Park Plan Upgrade $ 50,000 $ 50,000
#12 Citywide Sidewalk Inventory $ 60,000 $ 60,000
#14 Fairmont Skate Park Lighting $ 62,000 $ 62,000
#17 Tracy Aviary Wilson Pavilion Renovation $950,000 $200,000
#21 Median Island Reconstruction - 500 West $ 44,000 $ 44,000
500 South
#22 Morton Park Improvements, 1858 West $ 90,000 $ 90,000 (in FY 2012, 2014, and
1700 North 2016, there is $600,000
planned for “To Be
Determined” parks
expansion or
development)
#24 Westside Senior Citizen’s Center Energy $194,534 $194,534
Conservation Project
#25 Plaza 349 Energy Conservation Project $260,885 $260,885 ($259,079 previously

allocated in Budget
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#26 City and County Building Energy $254,035 $254,035 ($164,980 previously
Conservation Project allocated in Budget
Amendment #2)
#37 Reroof Parks Administration Building & $829,470 $0
Fire Training Facility
#52 Energy Conservation Study, for the 37 $ 70,581 $0
buildings managed by the City
#53 Sidewalk Pavers, Planters and Service $ 50,000 $0
Line replacement, 300 South between State
and Main
#56 Existing Public Safety Building Energy $1.3 million $0

Conservation Project

The following projects (totaling $1.2 million) are not specifically listed on the CIP 10 Year Plan but individually
could be considered to fall under the $250,000 yearly “placeholder for community projects” in the plan. None are

proposed to be funded:
#35 Cannon Park Urban Fishery $ 98,000 $0
#45 Sunnyside Avenue Safe Crossing (@ $166,000 $0
Guardsman, Greenwood, and Sunnyside
Park)
#46 100 South 900 East Intersection Curb & $120,811 $0
Gutter Replacement
#47 500 South 900-1000 East Street $520,000 $0
Reconstruction
#50 Parley’s Way Playground improvements $ 200,000 $0
Total $5,320,316 $1,215,454

B. Of the 57 CIP applications, 12 projects are on the CIP 10 Year Plan and scheduled for
FY 2008, but are not recommended for funding (the total amount for these unfunded
projects is $7.3 million, of which $3.4 is related to the upkeep and maintenance of the
City and County Building):

Number Project Description Amount Amount
Requested Funded by
Mayor

# 27 Park Pavilion Roof Replacement (Sunnyside, Mt. Dell, $ 413,430 $0
Washington, Riverside Parks)

#29 Rotary Glen Park Improvements $1,300,000 $0

#30 Cottonwood Park Irrigation System $ 350,000 $0

#32 Arterial Lighting, California Ave (900 West to Redwood Rd) $ 65,000 $0

#33 Arterial Lighting, Redwood Rd (N Temple to 2100 S & 1000 N $ 275,000 $0
to2300N)

#39 Arterial Lighting, 700 East (S Temple to 700 South) $ 550,000 $0

#36 McClelland Trail Corridor Master Plan, 900 S to 2700 S $ 50,000 $0

#41 City and County Building Exterior Stone $1,400,000 $0
Replacement/Upkeep

#42 City and County Building Carpet & Electrical replacement $2,000,000 $0

#48 Dog Off Leash Park improvements - Herm Franks & $ 50,000 $0
Cottonwood Parks

#51 Traffic Signal Installation, 600 South 600 East $ 150,000 $0

#54 East Capitol Street Reconstruction, State St to 300 N $ 600,000 $0

#55 A Street Green Space Analysis, 6th and 8th Avenue $ 50,000 $0

#57 Traffic Camera Installation, 5 previously-purchased cameras $ 50,000 $0
at various locations

Total $7,303,430 $0
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C. The following are GO Bond projects that are listed in the CIP 10 Year Plan for FY
2008 - these requests are for informational purposes only, and are not proposed to be
funded this fiscal year in CIP. In the 10 Year Plan a GO Bond is indicated as the
source of funds:

Number Project Description Amount Amount
Requested  Funded
# 38 Liberty Police Precinct Design $2,100,000 $0
#43 Public Safety Building and Emergency Operations Center Design $8,900,000 $0
(7.5% Impact Fee eligible)
#44 Public Safety Building and Emergency Operations Center Land $8,800,000 $0
Purchase (7.5% Impact Fee eligible)
#49 Fire Training Center/Fire Station #14 Design (20% Impact Fee $1,970,000 $0
eligible)
Total $21,770,000

D. Of the 57 CIP applications, 6 projects are on the CIP 10 Year Plan and were planned

for funding in FY 2007:
Number Project Description Amount Amount
Requested  Funded
#3 Westminster Park ADA Playground Improvements $250,000 $250,000
#4 4th Avenue Stairway Design and Analysis $ 60,000 $ 60,000
#5 Oak Hills Baseball Park & Reservoir Park ADA Improvements $200,000 $200,000
#10 California Avenue Street Construction SID (general fund $803,500 $803,500
portion)

#20 Jordan Park Power Pedestals $ 50,000 $ 50,000
#40 Plaza 349 Sprinkler Addition $515,370 $0

Total $1,878,870  $1,363,500

E. Of the 57 CIP applications, 4 projects are on the CIP 10 Year Plan, but not planned for
funding until after the current fiscal year:

Number Project Description Year Amt Amt
Planned Requested Funded
#13 Liberty Park Improvements FY 2009 $700,000 $600,000
#28 Fairmont Park Tennis Courts FY 2012 $657,700 $0
#31 City Creek Trail Corridors Design and Master FY 2010 $225,000 $0
Planning Process (Folsom St, Gateway to Jordan River
& 900 South, 500 West to Redwood Road)
#34 Rosewood Park Restroom Improvements FY 2012 $156,100 $0
Total $1,738,800  $600,000

E. The following chart lists projects that are planned for FY 2008 in the CIP 10 Year
Plan, but were not requested by any City Departments:

Project Description Amount Notes
Planned
“To Be Determined” Trail Development and Improvements $ 375,000
Transportation System Management - These funds would be $ 300,000

used as needed to provide funding for immediate , unplanned,
unanticipated projects that arise, but are unfunded. Projects
could include intersection modifications, roundabouts, median
islands, or other traffic calming devices.

Plaza 349 - Parking Structure Repairs and Resurface - Upper $ 120,000
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level is deteriorating with spaling and rebar exposed that will
cause future structural failures.

Expansion of the Sorenson Center $1,100,000  Not applicable as the Center is
currently fully funded

Residential Street Lighting Project, Citywide - To replace $ 500,000  The Council has elected to hold

existing deteriorated residential street lighting and supplement off on funding this project until

installation of new residential lighting in areas of the City that a formal policy can be

do not meet the City's minimum lighting standards. discussed and adopted

HUB TRAX Connection Connect the existing terminus of the $ 383,333 A total of $1.15 million from

TRAX line at the Delta Center to the Intermodal Hub by spring the general fund, spread out

2008 to coincide with the opening of commuter rail at the Hub. over years to finance the TRAX
extension to the hub. Not
applicable as this project is
now financed by a bond whose
debt service was also planned

Total $2,778,333

G. The Mayor’s recommended budget includes $350,000 in funding for Street ADA
Ramps/Corner repairs (#9). The CIP 10 Year Plan does indicate that $400,000 per
year should be spent on these projects from the general fund, and $0 from CDBG.
However, during this year’'s CDBG discussion, the Council funded $300,000 for this
purpose. Therefore, the Council could choose to fund $100,000 from CIP for this
purpose, and redirect the $250,000 towards other CIP projects that may not be
currently funded.

H. The Mayor’s recommended budget includes $50,000 for an update of the Pioneer
Park Master Plan. This would review the current plan’s remaining stages, and
constrain an update based on needs in the community, in an effort to prioritize
redevelopment of the park in line with funding available. This request was
generated from previous Council discussions which raised the issue of prioritizing
some improvements in Stage 3 over improvements planned for Stage 2. The intent of
this funding request would establish a plan that would address, given one more
infusion of money, what improvements would be prioritized (i.e. “historical”
elements prioritized over elements in Stage 2).

e The Council may wish to inquire with the Administration what the process for
this refinement would entail (consultant working with Council, community,
Administration, etc).

e In total, there is currently $1,496,000 available for renovations in Pioneer Park.

e In a separate but related matter, following a discussion during Budget
Amendment #3, the Administration has recently re-bid the project with a
slightly reduced scope (eliminating only elements relating to future
improvements) and will come back to the Council once those bid estimates are
in for an updated request. Previous bids came in at $400,000 over budget. The
Council directed the Administration during budget amendment #3, that they
would leave this item open and wait for the bids to come back before
considering allocating cost overrun money.

13



I. The Mayor’s recommended budget also includes $709,454 in funding for 3 projects
relating to energy efficiency. There were a total of 6 projects that requested $2.9
million in funding. None of these projects are listed on the 10 Year Plan:

Number Project Description Amount Amount
Requested Funded
“““““““ #24  Westside Senior Citizen’s Center Energy Conservation Project $ 194,534 $194,534
#25 Plaza 349 Energy Conservation Project ($259,079 previously $ 260,885 $260,885
“““““““““““““““““““““““ allocated in BA #2)
#26 City and County Building Energy Conservation Project $ 254,035 $254,035
“““““““““““““““““““““““ ($164,980 previously allocated in BA #2)
#37 Re-roof Parks Administration Building and Fire Training $ 829,470 $0
“““““““““““““““““““““““ Facility (Green Roof)
#52 Energy Conservation Study for all City facilities $ 70,581 $0
#56 Existing Public Safety Building Energy Conservation Project $1,300,000 $0
Total $2,909,505 $709,454

J. The Mayor's recommended budget includes $600,000 for Liberty Park
improvements. The CIP 10 Year Plan does include this project, but not until FY 2009.
This project would complete construction of the Children’s Garden playground
surfacing, and would tie into improvements to the concessions building , merry go
round, and restrooms. This money would also reconstruct and realign the boat dock
on the lake, and would reconstruct the war memorial. The followings lists the

remaining projects “left” in Liberty Park renovations, according to the CIP 10 Year
Plan ($2.75 million):

e $750,000 - Children’s Playground Renovation (FY 2009)

e $1,000,000 - Greenhouse reconstruction & Jordan Greenhouse demolition
(FY 2011)

e $1,000,000 - Maintenance Building & Yard Reconstruction (FY 2012)

K. Attached, please find the Mayor’s recommendations for CIP funding and the list of
all projects scheduled in the CIP 10 Year Plan (FY 2008 is highlighted). Staff will
have the CIP 10 Year Plan for reference at the briefing.

POTENTIAL BUDGET-RELATED MATTERS AT ISSUE

A. The Council may wish to separate CIP projects that have been prioritized in the 10
Year Plan from projects that have not been prioritized in the 10 Year Plan. Based on
the policy that these projects have been identified as on-going needs in the City, they
could exclusively be funded with on-going money, while projects that have been
suggested outside of the 10 Year Plan, could be funded with one-time money (with
the policy basis that “surplus” money will cover “non-essential” projects). This idea
is referenced in the “options” section on page 2.

B. The Council may wish to clarify with the Administration whether the intention is to
have energy-efficiency-related projects funded with the “1% Energy Fund for the
Future” or whether they should be covered with the existing CIP budget. The
current proposed budget contemplates funding these projects with the existing CIP
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budget and not the 1% energy fund. The Council may wish to discuss the policy
basis of considering these energy-efficiency related projects along with all other City
capital projects, and whether that would mean that the 7.95% funding of CIP should
be increased to reflect these projects.

C. The Council may wish to clarify with the Administration, the status of the escalating
costs of construction materials, and the increased difficulty in obtaining construction
bids.

CAPITAL IMPROVEMENT PROGRAM BUDGET PROCESS

The Capital Improvement Program is a multiyear planning program that uses two main
planning documents: a 10 Year Capital Improvement Plan, and each fiscal year's capital
budget. The Council recently adopted a revised 10 Year Capital Improvement Plan, on
January 17, 2006, after a lengthy process to identify the most critical and realistic projects
that need to be funded over the next decade. It should be noted that the overall amount
to transfer from the general fund in order to pay for this 10 Year Plan over the decade, is
7.95%. Note: 7.95% is the number to be allocated to balance over the 10 year period. If
7.95% of general fund revenue is allocated, there will be some years that will have a
surplus and some years that have a deficit. Therefore, if less than 7.95% is allocated one
year, this does not weaken the likelihood of completion of the 10 Year Plan, as long as
more than 7.95% is allocated in a following year.

Following the Mayor’s presentation of his recommended budget on Tuesday May 2nd,
the Council received a schedule of the proposed capital projects for fiscal year 2007-08
with ranking information from the CDCIP Board, Administrative Staff and the Mayor.
The schedule identifies all of the projects that were submitted for funding with the
Mayor’s recommendations and the priority rankings of the Citizens Advisory Board and
Administrative staff. The City Council makes the final determination of projects to be
funded. Council staff will project the schedule on the screen during the work session to
facilitate discussion and funding decisions.

The Administration accepts applications for capital projects from citizens and City
departments each year for consideration for recommendation by the Mayor to the
Council for funding. All applications are reviewed by the CIP Citizens Board (CDCIP)
and a team of City staffers from each department who specialize in capital projects. The
Administration will provide the Council Office with a three-ring binder of the
applications. Copies of each project application can be made if Council Members desire.

During the past two years, the Council has appropriated funds for debt service and time
sensitive projects during the annual budget process and waited until later in the summer
to make other appropriations. The Council may wish to determine whether it wants to
pursue this same coarse of action or whether the Council wishes to appropriate the
entire amount of CIP funding during the annual budget process.
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COUNCIL POLICIES REGARDING CAPITAL IMPROVEMENT PROGRAM

On April 6, 1999 the City Council adopted a resolution entitled “Council Policies
Regarding Salt Lake City’s General Fund Capital Improvement Program.” This
resolution specifically stated the Council’s intentions that the Administration regard the
resolution as the Council’s policy objectives for the City’s General Fund CIP Program. In
December 1999 the Council adopted a resolution entitled “Salt Lake City Council Capital
and Debt Management Policies” which set forth the capital and debt-management
policies that were intended to guide the City in addressing the deferred and long-term
infrastructure needs of the City. In December 1999, the Council also adopted an
ordinance (which was amended in May 2000, and again in 2006 - see section on impact
fees below) establishing impact fees on new development within the City. Revenue from
these fees are dedicated to fund those capital projects which are directly attributable to
growth.

Some of the Council’s capital improvement program policies are highlighted as follows:
o Establish a formal multi-year capital program
e Link the 10-year needs list and the annual capital budget
e Identify the extent and cost of deferred maintenance
o Utilize condition information to select and prioritize capital projects
e Focus attention on the long-term implications of capital decisions
e Identify full life cycle project costs
e DPrepare multi-year revenue and expenditure forecasts

e Give priority to capital improvement projects that reduce current City
maintenance requirements.

e Continue taking advantage of one-time opportunities to supplement base budget
CIP (i.e. one-time revenues, particularly from the sale of real property).

e Maintain a capital improvement prioritization process that allows citizen and
community input.

e Provide ongoing funding to address capital improvement needs of the City.
(Council’s policy is that at least 9% of on-going General Fund revenue be
allocated to the CIP Fund. Class C, federal funds, impact fees, and one-time
monies are all in addition to the 9%. For fiscal year 2004-05, the Mayor proposed
a one-time reduction to approximately 7%.)

» It should be noted however, that in October 2005, the Council made the
decision to revise the 20 Year Inventory of Capital Needs and evaluate
spending expectations as compared with recent budget realities. In January
2006, the Council adopted a fiscally constrained 10 Year Capital Facilities Plan,
in which each department was asked to identify the most crucial and realistic
projects, in order to arrive at a plan that was more likely to be executed to
completion.
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» The consultants hired to form the plan noted that in order to fully pay for the
tiscally constrained 10 Year list of projects, the Council would need an average
of 7.95% of the general fund per year allocation to CIP (see note on page 2).

“SPECIAL” ITEMS WITHIN THE CIP BUDGET
Impact Fees

Impact fees are a financing tool that enables the City to address some of the
infrastructure necessitated by new growth without further deferring current
infrastructure needs. Impact fees cannot be assessed to address issues of deferred capital
infrastructure. Revenue collected from impact fees must be expended or encumbered
within six years after receipt, unless the Council identifies, in writing, an extraordinary
and compelling reason to hold the impact fees longer. Under such circumstances, the
Council must establish an absolute date by which the impact fees will be expended. The
Council may wish to ask the Administration whether some of the CIP applications
qualify for partial funding from impact fees.

An independent consultant conducted an analysis of impact fees in Salt Lake City and
made recommendations regarding updating the City’s impact fees to reflect the now-
current, fiscally constrained 10 Year Capital Facilities Plan. The Council adopted this
revised schedule of fees to reflect the current list of projects. Additionally, the ordinance
was amended (at the recommendation of the consultants) to include a yearly inflationary
adjustment to cover steadily-increasing construction costs (the standard identified is the
Engineering News Record yearly construction cost index). This yearly inflationary
component ordinance is currently before the Council for consideration. At issue is what
date the yearly inflationary adjustment should become effective.
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Past City Investment in Community/Recreation Centers

Year Amount Source Description
10th East Senior Cititizen Center ongoing n.a. GF Landscaping Maintenance
2004 $ 43,300 CDBG  Site Improvements
2003 $ 50,000 CDBG  Site Improvements
1992 $ 150,000 CDBG HVAC Improvements
1982 $ 215,000 CIP Building Addition
Total 10th East Senior Citizen Center $ 458,300
Central City Recreation Center 2005 $ 25,000 CDBG Master Plan
Total Central City Recreation Center $ 25,000
Northwest Multi Purpose Center 2005 $ 40,000 CDBG  Master Plan
1981 $ 160,000 CIP Building Addition
1980 $ 21,000 CIP Interior Renovation
1980 $ 147,000 CIP  Building Improvements
Total Northwest Multi Purpose Center $ 368,000
Westside Senior Citizens Center ongoing n.a. GF Landscaping Maintenance
(City-owned building) 1993 $ 140,000 CDBG Re-roof
(City-owned building) 1988 $ 6,500 CDBG Re-roof
1986 $ 11,000 CIP Landscaping
1982 $ 40,000 CIP Parking Lot
Total Westside Senior Citizens Center $ 197,500
Liberty Wells Senior Center ongoing na. GF Landscaping Maintenance
2000 $ 450,000 CDBG  Design and Construction
1999 $ 250,000 CDBG Design and Construction
Total Liberty Wells Senior Center $ 700,000
Fairmont Park Swimming Pool & Area 1982 $ 165,000 n.a. Pool
1982 $ 145,000 n.a. Site Improvements
1982 $ 19,000 n.a. Parking Lot
$ 175,000 n.a. Park Pond
Total Fairmont Park Swimming Pool $ 504,000
Glendale Youth Center 1995 $ 3,200,000 n.a. Building Addition
1995 $ 245,000 CDBG Parking Lot
1993 $ 25,000 CDBG  Athletic Floor
1993 $ 150,000 CDBG Mechanical/Re-roof
2000 $ 74,000 CDBG  Ball Field Improvements
Total Glendale Youth Center $ 3,694,000
Steiner Ice Arena 1999 $ 10,700,000 bond  Building/Ice Arena, etc
(City-owned) 1999 $ 265,000 Excavation for Building, etc
Total Steiner Ice Arena $ 10,965,000
Liberty Park Pool Area 1994 $ 703,000 New Pool/Site Work
Total Liberty Park Pool Area $ 703,000

In total the City has contributed over $6 million to various recreation facilities (some county-
owned), not including the nearly $11 million contributed for the Steiner Ice Arena/Pool.
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Fiscal Year 07-08 CIP Projects $5,708,395 amount eft o _

Fiscal Year 2007 CIP Board Mayor's
2008 Identifier & Funding Proposed Proposed Operating
Plan Information Project Description Funding History Request Amount Amount Council's Funded Budget Impact

Debt Service

MFET CIP Bond Debt Service $702,355) $702,355) $702,355) $702,355

Debt service payment for bonds issued to complete various Class "C" road
improvements throughout the City. Bonds mature 2009.

Debt 2 City & County Building Debt Service - GO Bond Series 2001 $2,395,405) $2,395,405) $2,395,405 $2,395,405 None
Debt service payment on bonds issued to rehabilitate & refurbish the City & County's portion
County Building. Bonds mature 2011. $561,745

Debt 3 Library GO Bond Debt Service - Series 1999 $4,144,938 $4,144,938 $4,144,938 $4,144,938 None

Debt Service payment for bond issued for Library/MHJ Block Renovation. Bonds|
mature 2019.

Debt 4 Library GO Bond Debt Service - Series 2002 $2,738,788] $2,738,788] $2,738,788 $2,738,788 None
Debt Service payment for bond issued for Library/MHJ Block & to refund a
portion of the GO Series 1999. Bonds mature 2019.

Debt 5 Sales Tax - Series 2004 $2,073,442] $2,073,442] $2,073,442] $2,073,442 None
Debt Service payment for sales tax bonds issued to refund the MBA Series 1993 RDA's portion $506,791
Bonds. Variable rate issue with no mandatory sinking fund requirement. Interest
& principal subject to fluctuation.

Debt 6 Zoo/Aviary Debt Service GO Bond - Series 2004A $870,238| $870,238| $870,238| $870,238 None
Debt Service payment for bond used for Zoo & Aviary Improvements. Bonds
mature 2024.

Debt 7 Sales Tax - Series 2005A $1,247,586) $1,247,586) $1,247,586) $1,247,586 None
Debt Service payment for sales tax bonds issued to refund the remaining MBA RDA's portion
series 1999A, 1999B, & 2001 Bonds. Bonds mature 2020. $1,235,136
Debt 8 Sales Tax - Series 2007 $388,334] $388,334] $388,334 $409,247 None
Preliminary Debt Service payment for bonds issued for TRAX Extension & RDA's portion $274,732

Westside Railroad Realignment (Grant Tower) Projects. Bonds mature 2026. *
Bonds sale is scheduled for June 12, 2007.

Debt Service Total $14,561,086 $14,561,086 $14,561,086 $14,581,999
Pay as you go
1 |Percent for Art [Percent for Art 1 $60,000] $60,000] $60,000] None
To provide enhancements such as decorative pavement, railings, sculptures & $360,000*
other works of art. *Percent for Art has been awarded $60,000 per year for the
last 6 years.
2 |CIP Cost CIP Cost Overrun Account 2 $80,000] $80,000] $80,000] None

Overrun Fund
Funding set aside to cover unanticipated cost overruns of funded projects

1 |Parks 12 Pioneer Park Plan Upgrade - 300 to 400 West, 300 to 400 So. 56| 1 $50,000 $0 $50,000] $420,530 None
Final Use Plan & |To review the current final use plan for consideration of actual needs, in an effort|05-06 $ 600,000 Design additional funds for dog
Parks Recovery [to constrain the redevelopment based on available funding for park. Design 06-07 $ 400,000 park and entry plazas
Action Plan $40,000. Engineering fees $10,000. *Funding history includes allocations to Total $1,000,000*
District 4 Pioneer Park over 2 year period.




Fiscal Year 2007 - o FY2007-2008 CIP Board Mayor's

2008 Identifier & 5 3 Funding Proposed Proposed Operating

Plan Information Project Description Funding History @ = Request Amount Amount Council's Funded Budget Impact

Parks 9 Jordan River Trail Safety Lighting - Constitution Park, 1300 W. 300 N. to 112 $289,000] $289,000] $289,000] Minimal
Rose Park Golf Course Bridge, 1386 N. Redwood Rd.

Parks Recovery [To install new security lighting along this section of the Trailway. Some conduits [01-02  $100,000 Power Usage

Action Plan & power sources previously constructed with Dist. 1 Legacy funds. Design 03-04  $165,000 Approx $3,000

10 Year CIP Plan ($15,000. Construction inspection & admin fees $24,000. * Funding history 04-05  $100,000 per year

FY12-13 includes security lighting to various sections of Jordan River Trailway over 4 year|05-06 62,600

District 1 Period. Total $427,600*

Parks 4 Westminster Park ADA Playground & Imp - 990 East 1700 South 2 (3 $250,000) $250,000) $250,000) None

Parks Recovery [To remove & replace the existing playground equipment with equipment that 04-05 $19,500

Action Plan meets current safety & ADA accessibility standards, provide improvements to

10 Year CIP Plan |existing gazebo, fencing & south west parking area, rebuild irrigation system &

FY08-09 additional site work as necessary. Design complete. Engineering fees $5,000.

Districts 7 Construction inspection & admin fees $20,000.

Parks 2 Analysis & Design of 4th Ave. Stairway - 4th Ave., Canyon Rd. to A Street 3|4 $60,000] $60,000] $60,000 None

Parks Recovery |Funding to hire a civil engineering consultant to do extensive soils & concrete Design

Action Plan sampling/testing to determine & prepare the proper design for reconstruction of

10 Year CIP Plan |existing stairway from 4th Ave. between Canyon Road & A Street, & to produce

FY07-08 construction documents providing accurate cost estimate & construction bid.

District 3 Construction funding will be requested in subsequent years. Design $54,000.
Contract admin fees, review & approvals $6,000.

Parks 3 ADA Transition Parks Citywide - Oak Hills Baseball Park Wasatch Blvd., 415 $200,000] $200,000 $200,000 None
1220 So. & Reservoir Park 1300 E., So. Temple

Parks Inventory |To provide ADA accessibility improvements at various parks citywide as needed.|01-02 $150,000

of ADA Needs Improvements include ramps, curb cuts, sidewalk, signage & other physical 04-05 $200,000 $

Assessment access needs. Proposed parks include Oak Hills Baseball Park & Reservoir 06-07 30,000

10 Year CIP Plan |Park. Projects are identified by the park inventory of ADA needs assessment. |Total $380,000*

FY08-09
Districts 6 & 4

Design $18,500. Construction inspection & admin fees $14,500. *Funding histor
includes allocations over 3 year period.




Fiscal Year 2007 - o FY2007-2008 CIP Board Mayor's
2008 Identifier & 5 3 Funding Proposed Proposed Operating
Plan Information Project Description Funding History Q = Request Amount Amount Council's Funded Budget Impact
6 |[Parks 1 Jordan River Trailway Improvements - North Temple & Jordan River 5|6 $375,000] $375,000] $375,000) $375,000 Minimal
Parks Recovery |Funding to be used as required match for UDOT Enhancement Grant of Power Usage |Use as match for UDOT
Action Plan $450,000. Funds will be used to provide improvements to include parking lot, Approx $1,000 |Enhancement Grant
10 Year CIP Plan |boat ramp, security lighting, bridge, relocation of existing pedestrian signal acrosg per year
FY07-08 North Temple & associated drainage & landscaping. Pacific Corp donated land §
District 1 design at an estimated $250,000 value, however it is not eligible to be used as
UDOT match. Total project cost $1,095,000. Design complete. Construction
inspection & admin fees $50,000. UDOT fees & Admin. $137,000.
7 |Transportation 1|Traffic Signal Upgrades - 300 E. 500 So., 300 E. 2100 So., 400 E. 500 So., 6|7 $600,000) $450,000) $400,000) $500,000 Minimal
1300 E. 200 So.
Transportation  [To remove & replace four (4) existing traffic signals with equipment that includes |00-01 ~ $ 925,000 $360 Per Year (Mayor recommended
Plan steel poles, span wire, signal heads & traffic signal loops, mast arm poles, new |02-03 $ 550,000 funding for 3 sites
10 Year CIP Plan [signal heads, pedestrian signal heads with countdown timers, improved loop 03-04 $ 495,000
FY06-16 detection, & left turn phasing as needed. Design $80,000. Engineering fees 04-05 $ 500,000
Districts 4 & 6 $80,000. Construction inspection & admin $20,000. * Funding history  [06-07 $ 450,000
includes allocations over 5 year period. Total $2,920,000*
8 |Transportation 4|Bicycles Facilities Development - Citywide 718 $50,000] $50,000] $50,000] $50,000 None
Bicycle & To develop, design & construct bicycle/pedestrian paths, routes, & facilities 01-02 $ 50,000
Pedestrian Citywide. Project includes slurry seal and restriping. * Funding history includes |02-03 $ 50,000
Master Plan allocations over 5 year period. 03-04 $ 50,000 $
10 Year CIP Plan 05-06 50,000 $
FY06-16 06-07 50,000
All Districts Total $250,000*
9 |Streets 1 ADA Ramps/Corner Repairs - Citywide 8 (9 $400,000) $400,000) $350,000) None
ADA Ramp To construct various ADA pedestrian ramps & related repairs to corners & 00-02 $ 685,241
Transition Plan  |walkways including sidewalk, curb, gutter & corner drainage improvements. 02-03 $ 350,000 $
10 Year CIP Plan [Design $27,400. Construction inspection & admin $29,600. Locations to be 03-04 450,000 $
FY06-16 determined based on City's ADA Ramp Transition Plan in conjunction with the  |04-05 600,000 $
All Districts Salt Lake Accessibility Committee & the City's Accessibility Services Advisory  |05-06 400,000 $
Council. * Funding history includes allocations over 6 year period. 06-07 433,418
Total $2,918,659*
10 (Streets 4 California Ave. Street Construction SID - 4800 to 5600 West 9|10 $803,500) $803,500) $803,500) None
10 Year CIP Plan | To reconstruct & create Special Improvement District (SID) for Westside arterial |06-07 $770,000 Total project request is
FY06-07 street to include removal & replacement of existing deteriorated pavement, $2,970,000 - See Class
District 2 construction of widened concrete pavement section to match street section east "C" #6 & Impact Fees #2
of 4800 West, curb & gutter, sidewalk, storm drainage, streetscape landscaping,
traffic signals & street lighting. Public Utilities to coordinate water, sewer & storm|
drainage upgrades. SID portion of project is $2,000,000, $1,870,000 is
Impact Fee eligible, $296,500 is Class "C" eligible, $1,800,000 is public
utilities portion & prior yrs funding is $770,000. Total project cost
$7,540,000. Design update $50,000. Construction, inspection & admin fees
$140,000.
11 |Streets 5 Sidewalk Replacement SID - FY 07/08 1100 to 1700 East, 1300 to 1700 10|11 $550,000) $550,000) $550,000) None

10 Year CIP Plan
FY06-16
Districts 5 & 7

South

To design, construct & create SID for sidewalk improvements in the proposed
SID as funding permits. Improvements includes ADA pedestrian ramps,
replacement of trees, & some corner drainage improvements. SID portion of
project is $450,000. Design $67,600. Construction inspection & admin $72,600.
SID processing $15,000.




Fiscal Year 2007
2008 Identifier &
Plan Information

Project Description

Funding History

FY 2007-2008
Funding
Request

CIP Board
Proposed
Amount

Mayor's
Proposed
Amount

Operating

Council's Funded Budget Impact

12 |Streets 2 Citywide Sidewalk Inventory 1112 $60,000] $60,000] $60,000] None

All Districts To conduct a citywide sidewalk inventory, identify defective sidewalk & create a Inventory/Plan
GIS sidewalk condition database. Information will be used to determine rate of
deterioration & long range planning for replacement of defective sidewalk,
horizontal sawcutting or grinding.

13 |Parks 7 Liberty Park Improvements - 500 to 700 E., 900 to 1300 So. 1213 $700,000) $600,000) $600,000) Minimal
Liberty Park To complete construction of the surfacing around the Children's Garden 00-02 $3,952,753 $1,000 per year
Master Plan & playground, tying into the improvements between the merry-go-round, new 02-03 $2,170,000
Parks Recovery |concessions building & public restrooms, reconstruct & realign the boat dock on |03-04 $2,000,000
Action Plan 10  |the lake, rebuild drainage system around these areas & relocate & reconstruct |04-05 $1,000,000
Year CIP Plan  [the War Memorial. Design $58,000. Engineering fees $11,000. Construction |05-06  $1,000,000
FY08-09 inspection & admin fees $51,000. *Funding history includes allocations to Liberty06-07 $ 653,000
District 5 Park over 6 year period. Total $10,775,753*

14 |Parks 23 Fairmont Skate Park Lighting - 2361 South 900 East 13|14 $62,000] $62,000] $62,000] Minimal
Submitted by To provide 4, 40' lighting poles, with 1500 watt high efficiency metal-halide lamps| Increased Power
constituent with deflectors, at each side of the skate park & an on-site control system. usage
District 7

15 |Streets 3 Sidewalk Rehabilitation/Concrete Sawing - Citywide 14|15 $200,000] $150,000] $100,000] None
10 Year CIP Plan [To provide sidewalk rehabilitation & reduction of tripping hazards through 03-04 $150,000
FY06-16 concrete sawing or grinding. Process eliminates displacement of up to one & 04-05 $200,000
All Districts one-half inch. Design $14,500. Construction inspection & admin $15,100. * 105-06 $400,000

Funding history includes all allocations over 4 year period. 06-07 $150,000
Total $900,000*

16 |Parks 14 Tree Replacement Parks - Citywide 15| 16 $50,000] $50,000] $50,000] None
Parks Recovery [To replace existing deteriorated or removed trees throughout City Parks. Design|05-06 $ 50,000
Action Plan $4,300. Construction inspection & admin fees $3,000. *Funding history includeq06-07 $ 50,000
10 Year CIP Plan [allocations over 2 year period. Total $100,000*

FY07-08
All Districts

17 |Parks 21 Tracy Aviary Building Renovation, Wilson Pavilion - 700 East 1300 South 16|17 $950,000) $950,000) $200,000) None
Submitted by To provide funding for construction renovation improvements to the Wilson 05-06 $116,200 Mayor recommended
Friends of Tracy |Pavilion. Project request includes removal of all interior/exterior non-weight Seed funding for
Aviary District 5 [baring walls, doors, windows, HVAC, plumbing & electrical, then reconstruct solicitation of donations

building to include flooring, walls, exhibit space, off-exhibit bird space, new roof,
kitchen, restroom, mechanical room, HVAC, plumbing & electrical. Tracy Aviary
has received $125,000 of private donations for design & partial construction cost
& anticipates leveraging other donations to meet the expected cost of
$2,134,500. Design $100,000 previously funded. Construction inspection &
admin fees $119,500.

18 |Streets 7 Residential Concrete Street Rehabilitation - Design 1500 to 1900 East, 900 1718 $50,000] $50,000] $50,000] None

to 1300 So.
10 Year CIP Plan | To design street rehabilitation improvements to include concrete slab Design
FY06-16 replacement, grinding, resurfacing, joint repair & some total reconstruction.
Districts 2 & 6 Design $50,000.

19 |Transportation 3|Pedestrian Safety Devices - Citywide 18|19 $75,000 $50,000] $50,000] None
Street Lighting To design, purchase & install pedestrian safety devices Citywide which could 02-03 $ 50,000
Policy 10 Year |include overhead flashing lights at crosswalks, pedestrian refuge islands, 03-04 $ 60,000
CIP Plan FY06- |signalized pedestrian crossings & new or improved pavement markings. *05-06 $ 50,000
16 Funding history includes allocations for over 4 year period. 06-07  $120,000
All Districts Total $280,000*
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20 [Parks 15 Jordan Park Power Pedestals - 900 W. 1000 So. 20| 20 $50,000] $50,000] $50,000] None
Parks Recovery |To provide site work associated with installation of 2 power pedestals to be used|01-02 $150,000 Power Usage
Action Plan to provide power for events programmed & scheduled at the park. Design 03-04 $190,000 charged in user
10 Year CIP Plan |$4,400. Engineering fees $1,500. Construction inspection & admin fees $3,500.[Total $340,000 * fees
FY06-07 *Funding history includes allocations to Jordan Park over 2 year period.
District 2
21 |Streets 9 Median Island Reconstruction - 500 West 500 South 21|21 $44,000] $44,000] $44,000 None
District 4 To reconstruct a portion of the public way median island to resolve existing truck
access problem for local business due to the current island configuration. Medial
island was originally constructed by UDOT in conjunction with 500 & 600 So.
viaduct removals. Design $3,200. Construction inspection & admin fees $3,300|
22 |Parks 20 Morton Park Improvements - 1858 West 1700 North 23|22 $90,000] $90,000] $90,000] Minimal
Submitted by To design & construct neighborhood pocket park with improvements to include |06-07 $30,000
Westpointe CC |irrigation, lighting, landscaping & trees. Community Council to donate $5,000 of
District 1 labor, Chevron commitment of $2,000 & other donors $3,000. Design $1,000.
23 |Streets 6 Local Street Reconstruction FY 07/08 27|23 $2,000,000) $0 $967,046 None
10 Year CIP Plan |To reconstruct or rehabilitate deteriorated local streets to include replacement of [01-02 $1,000,000
FY06-16 street pavement, sidewalk, curb, gutter & drainage improvements. Proposed 02-03 $2,872,123
District 6 Streets include Greenwood Terrace-900 So. to Sunnyside; Emerson Ave.-1500 (03-04 $1,000,000
to 1700 East; Emigration St.-Harrison Ave. to 1300 So.; Military Dr.-Yale to 04-05 $1,000,000
Yalecrest Ave.; Mayfair Circle-1300 South to Cul-de-sac end; Cornell Circle- 05-06 $1,500,000
1300 S. to loop; Harvard Ave.-1800 to 1900 E.; Embassy Circle-Embassy Way td06-07 $1,000,000
Cul-de-sac end. Design $158,000. Construction inspection & admin $184,000. 1Total $8,372,123*
Funding history includes allocations over 6 year period.
24 |Public Bldgs 4 |Westside Senior Citizen's Center Energy Conservation Project - 868 West 30|24 $194,534] $0 $194,534] $194,534 None
900 South
District 2 To replace the existing heating/air conditioning equipment & include automated Project received $15,000
building & lighting controls, to lower building operation costs by reducing energy State grant.
consumption, improve thermol comfort & control of lighting, cooling & heating of
the facility. Project received a $15,000 State grant for a total project cost of
$209,534. Design $16,492. Engineering Fees $3,329. Construction inspection
& admin $5,850. 2 yr inflationary costs $9,510.
25 |Public Bldgs 2 [Plaza 349 Energy Conservation - 349 South 200 East 34|25 $260,885| $0 $260,885| $260,885 None
District 4 To replace the existing heating/air conditioning equipment, include automated Possible Savings|Project received $259,079
building & lighting controls & upgrade the parking terrace lighting to lower buildin of funds in Budget
operation costs by reducing energy consumption, improve thermol comfort & Amendment # 2 &
control of lighting, cooling & heating of the facility. Project received $259,079 of $15,000 State grant
fund balance in budget amendment #2 & a $15,000 State grant for a total project
cost of $534,964. Design $41,321. Engineering Fees $6,618. Construction
inspection & admin $15,625. 2 yr inflationary costs $24,382.
26 |Public Bldgs 3 |C & C Building Energy Conservation - 451 So. State Street 35| 26 $254,035) $0 $254,035) $254,035 None
District 4 To replace the existing heating/air conditioning equipment & include automated Possible Savings|Project received $164,980

building & lighting controls to lower building operation costs by reducing energy
consumption, improve thermol comfort & control of lighting, cooling & heating of
the facility. Project received $164,980 of fund balance in budget amendment #2
for a total project cost of $419,015. Design $38,270. Engineering Fees $7,415.
Construction inspection & admin $14,902. 2 yr inflationary costs $18,539.

of funds in Budget
Amendment # 2
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27 |Parks 5 Park Pavilion Roof Replacement - Sunnyside, 840 S. 1600 E., Mt. Dell & 24127 $413,430 $245,000] $0 None

Washington, Parleys Canyon nest to Mt. Dell Golf Course & Riverside, 739
N. 1400 W.

Parks Recovery |To replace the deteriorated roofs on the Sunnyside, Mt. Dell & Washington Parks|

Action Plan pavilions, replace both the pavilion & restroom roofs at Riverside Park & provide

10 Year CIP Plan [new paint to facilities as necessary. Design $23,100. Engineering Fees $7,100.

FY07-08 Construction inspection & admin fees $18,500.

Districts 6, 1 & 7

28 |Parks 6 Fairmont Park Tennis Courts - 900 East Simpson Ave. 25|28 $657,700] $0 $0 Minimal
Parks Recovery |To replace five (5) existing tennis courts with four (4) new post tension courts, $800 per year
Action Plan new fencing, net posts, landscaping & irrigation system, sidewalk along north sid
10 Year CIP Plan |of courts, benches & drinking fountain area. Design $59,400. Engineering fees
FY10-11 $10,800. Construction inspection & admin fees $47,500.

District 7

29 |Parks 10 Rotary Glen Park Improvements - 2770 East 840 South 26|29 $1,300,000) $0 $0 None
Rotary Glen To provide Phase | construction improvements to meet current ADA standards. [Prior yrs $285,000
Master Plan Improvements include new restroom, utilities to support restroom, drinking 05-06 $ 95,000
10 Year CIP Plan [fountain, new pavilions, new tot lot, concrete plaza, sidewalks, curb, gutter & Total $380,000
FY07-08 parking lot. Design $53,000. Engineering & survey fees $22,000. Construction
District 6 inspection & admin fees $91,000.

30 |Parks 8 Cottonwood Park Irrigation System - 300 North 1600 West 28|30 $350,000) $0 $0 None
Parks Recovery |To rebuild the Cottonwood Park sprinkling irrigation system & connect to the city" Possible
Action Plan central irrigation system making the park more economical & water efficient. Reduction
10 Year CIP Plan [Design $32,000. Construction inspection & admin fees $26,000.

FY07-08
District 1
31 |Parks 18 City Creek Trail Corridors - Folsom St., Gateway to Jordan River & 900 So., 29|31 $225,000) $0 $0 None
500 W. to Redwood Rd.
Parks Recovery |To provide trailway design & public process to aid the City in determining future Concept design
Action Plan development of these 2 vacant railroad corridors. Concept design only $225,000]
10 Year CIP Plan [Total design approx. $900,000. Engineering Fees $25,000.
FY07-08
District 1 & 2

32 [Transportation 6|Arterial Lighting - California Ave., 900 West to Redwood Road 31|32 $65,000 $0 $0 Minimal
Street Lighting To design, purchase & install streetlights to complete the arterial lighting program Increased Power
Policy 10 Year [on California Avenue. Design $5,000. Engineering fees $5,000. Usage
CIP Plan FY06-

16 District
33 |Transportation 7|Arterial Lighting - Redwood Road, North Temple to 2100 So & 1000 to 2300 32|33 $275,000) $0 $0 Minimal
North
Street Lighting To design, purchase & install streetlights to complete the arterial lighting program| Increased Power
Policy 10 Year |on Redwood Road. Design $25,000. Engineering fees $25,000. Usage
CIP Plan
FY06-16

34 |Parks 11 Rosewood Park Restroom Improvements - 1200 West 1300 North 33|34 $156,100] $0 $0 None
Parks Recovery |To reconstruct existing restroom to meet ADA & security standards. 01-02 $ 165,000
Action Plan Improvements include the conversion of existing restroom to individual stalls with|03-04 $ 150,000
10 Year CIP Plan |outside entrances & lockable doors. Design $14,000. Engineering fees $3,000. [05-06 ~ $ 45,000
FY12-13 Construction inspection & admin fees $11,300. *Funding history includes 06-07 $1,018,400
District 1 allocations to Rosewood Park over 4 year period. Total $1,378,400*
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35 |Parks 19 Cannon Park Urban Fishery - Jordon River Parkway, California Ave. to 1700 22135 $98,000] $98,000] $0 None
So.
Submitted by To design & construct an urban fish pond & other site improvements to include
Glendale CC fish cleaning station, parking, trails & other park amenities. Project would be in
District 2 conjunction with State Division of Wildlife Resources. Design $28,000.
Engineering fees $28,000.
36 |Parks 17 McClelland Trail Corridor Master Plan - Jordan River Canal at 900 So. to 36| 36 $50,000] $0 $0 None
2700 So., 1050 East
Parks Recovery |To provide a design & public process to aid the City & Public Utilities in 03-04 $30,000 Design
Action Plan determining future use & development of the canal right of way. Project funded i
10 Year CIP Plan [conjunction with Public Utilities project. Design $45,000. Engineering fees
FY07-08 $5,000.
Districts 5 & 7
37 [Public Bldgs 1 |Reroof Parks Administration - 1965 W. 500 So., & Fire Training Facility - 37|37 $829,470 $0 $0 None
1600 S. Industrial Blvd.
District 2 To reroof the Parks Administration Building & the Fire Training Facility. Design
$70,294. Engineering Fees $14,059. Construction inspection & admin $42,176.
38 |Public Bldgs 11 [Liberty Police Precinct & Fire Station Design - Garfield School, 1850 South 38|38 $2,107,375 $0 $0 None
1500 East
10 Year CIP Plan | To design a combined public facility to include the Liberty Police Precinct & Fire Design Possible GO Bond Project
Districts 5 & 6 Station on the Garfield School property. This Fire Station would replace the - Informational purposes
existing station # 3 & provide better police services to the east side of the City. only.
Facility will include office space, headquarters & housing for emergency responsg
personnel. Design portion only. Construction cost estimated at $23,453,215.
7.5% of project is Impact Fee eligible.

39 |Transportation 8|Arterial Lighting - 700 East, So Temple to 700 South 39|39 $550,000) $0 $0 Minimal
Street Lighting To remove & replace existing lights with new pedestrian & street oriented lights Increased Power
Policy 10 Year [from on 700 East, South Temple to 700 South. Design $15,000 Engineering Usage
CIP Plan fees $25,000.

FY06-16

40 [Public Bldgs 5 |Plaza 349 Fire Sprinkler Addition - 349 South 200 East 40| 40 $515,370] $0 $0 Minimal
10 Year CIP Plan |To add fire sprinkler system on floors 2 through 6 of this City owned building. $1,120 Per Year
FY08-09 Design $51,196. Engineering Fees $11,946. Construction inspection & admin
District 4 $25,598.

41 |Public Bldgs 10 [C&C Building Exterior Stone Replacement - 451 So. State St. 41141 $1,445,093 $0| $0| None
10 Year CIP Plan | To remove & replace exterior stone surfacing around the base of the City &

FY08-09 County Building. Design $143,552. Engineering Fees $33,496. Construction
District 4 inspection & admin fees $71,776.

42 |Public Bldgs 8 [C&C Building Carpet, Flooring & Electrical Replacement - 451 So. State 42| 42 $2,000,633 $0 $0 None
10 Year CIP Plan |To replace & install a low access sub floor, replace existing electrical flatwire &

FY08-09 purchase & install approximately 7700 yards of new carpet. Design $169,545.
District 4 Engineering Fees $33,909. Construction inspection & admin $101,727.

43 |Public Bldgs 12 |Public Safety Building & Emergency Operations Center Design - Site to be 43|43 $8,899,115 $0 $0 None

determined
10 Year CIP Plan | To develop a viable design for a Public Safety Building & Emergency Operations Design Possible GO Bond Project

District
undetermined

Center providing an emergency center for all critical operations during emergenc
situations & to include housing police & fire dispatch operations on a daily basis.
Design portion only. Construction cost estimated at $125,258,696. 7.5% of
project is Impact Fee eligible.

- Informational purposes
only.
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44 |Public Bldgs 13 |Public Safety Building & Emergency Operations Center Land Purchase 44| 44 $8,824,575) $0 $0 None
10 Year CIP Plan | To purchase approximately 5 acres of land for future construction of a Public Possible GO Bond Project
District Safety Building & Emergency Operations Center. 7.5% of project is Impact Fee - Informational purposes
undetermined eligible. only.
45 |Transportation 9(Sunnyside Avenue Safe Crossing - 1400 East 45| 45 $166,000) $0 $0
Submitted by To construct curb extensions on Sunnyside Avenue at the 1400 East intersection
constituent & provide crosswalks at Sunnyside Ave. & Guardsman Way, Greenwood Terrace
Districts 5 & 6 & Sunnyside Park.
46 |Streets 10 Curb & Gutter Replacement - 100 South 900 East Intersection 46 | 46 $120,811] $0 $0
Submitted by To provide reconstruction of curb & gutter, make drainage improvements & other
constituent site work as necessary at all four corners of the intersection. Engineering Fees
District 4 $18,452.
47 |Streets 11 Street Reconstruction - 500 So., 900-1000 East 47 | 47 $520,000 $0 $0
Submitted by To reconstruct or rehabilitate deteriorated street to include replacement of street
constituent pavement, sidewalk, curb, gutter & drainage improvements. Design $158,000.
District 4
48 |Parks 13 Dog Off Leash Park - Herm Franks, 700 E. 1300 So. & Cottonwood, 300 No. 48| 48 $50,000 $0 $0 None
1600 West
Parks Recovery |To complete sidewalk improvements for dog off leash area at Herm Franks & 04-05 $ 46,400
Action Plan construct new dog off leash facilities at Cottonwood Park. Improvements include
10 Year CIP Plan |fencing, access sidewalks, benches, dog drinking fountain, exercise equipment &
FY07-08 litter dispenser. Design $4,200. Engineering fees $1,000. Construction
Districts 1 & 5 inspection & admin. $ 2,800.
49 |Public Bldgs 14 [Fire Training Center/Fire Station #14 - 1600 So. Industrial Road 49 | 49 $1,967,407 $0 $0 None
10 Year CIP Plan | To develop a viable design for a combined Fire Training Center/Fire Station #14 Design Possible GO Bond Project
Districts 1 & 2 on property owned. Building would replace exiting building & provide office - Informational purposes
space, training facilities for fire personnel & citizens & house emergency only.
response personnel. Design only. Construction costs estimated at $21,666,329.
20% of project is Impact Fee eligible.
50 |Parks 22 Parley's Way (Wilshire) Park Playground - 2810 East 2400 South 50| 50 $200,000] $0 $0 None
Submitted by To remove & replace existing playground with "Little Tykes" playground
constituent equipment, rubber tile base under playground, new swing area, concrete work to
District 7 include ADA accessibility & paths, additional irrigation & landscaping as needed.
Design $11,349. Construction inspection & administration $11,349.
51 |Transportation 2|Traffic Signal Installation - 600 South 600 East 51|51 $150,000) $0 $0 Minimal
Transportation To design & install new traffic signal where none currently exists at 600 So. 600 |01-02 $280,000 $90 Per Year
Plan 10 |East. Design $20,000. Engineering fees $20,000. Construction, inspection &  [04-05 $150,000
Year CIP Plan admin fees $5,000. * Funding history includes allocations over 3 year period. 06-07 $150,000
FY06-16 Total $580,000*
52 |Public Bldgs 6 |Energy Conservation Study 52|52 $70,581, $0 $0 None
District 4 To produce an in-depth Energy Analysis Report (EAR) & a detailed (LEED)
Green Building Evaluation Report for thirty-seven (37) Public Services, Fire &
Police Department facilities, managed by the Facilities Division.
53 |Public Bldgs 9 [Service Lines & Pavers, Design - 300 So. (So. Side) State to Main St. & 53|53 $50,000] $0 $0 None
West side of State Street to Exchange Place.
District 4 To provide design & construction documents for replacement of irrigation service Design
line, sidewalk pavers & planters. Design $35,000. Engineering Fees $15,000.
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54 |Streets 8 East Capitol Street Reconstruction - State Street to 300 North 54|54 $600,000] $0 $0 None
10 Year CIP Plan | To reconstruct East Capitol Hill Street to include removal & replacement of 05-06 $40,000
FY06-16 deteriorated street pavement, installation of sidewalk, curb & gutter, retaining
District 3 walls, streetscape landscaping, street lighting & storm drainage. Design
complete. Engineering fees $8,000. Construction inspection & admin fees
$59,000.
55 |Parks 16 Analysis & Design of "A" Street Green Space - "A" Street between 6th & 55| 55 $50,000] $0 $0 None
8th Ave.
Parks Recovery |To design & construct green space area to include benches, ADA accessibility Design
Action Plan sidewalks, picnic table, landscaping & irrigation system. Design $4,800.
10 Year CIP Plan [Engineering fees $800. Construction inspection & admin fees $2,400.
FY06-07
District 3
56 |Public Bldgs 7 |PSB Energy Conservation Project - 318 East 200 South 57| 56 $1,305,790) $0 $0 None
District 4 To provide an energy survey site visit report & energy analysis of the Public Possible Savings
Safety Building, create detailed system retrofit design & engineering drawings,
install new amp service, remove existing absorption chillers & replace chiller &
cooling tower equipment, heat exchanger, pneumatic building controls, & elevato
motors with energy efficient equipment. Design $96,840. Engineering Fees
$14,930. Construction inspection & admin $48,420. 2 yr inflationary costs
$205,300.
57 |Transportation 5(Traffic Camera Installation - 1300 So. 300 W., 700 E. So. Temple, 1300 E. 19|57 $50,000] $50,000] $0 Minimal
400 So., 200 So. Main Street - Camera Detectors Various Intersections
Transportation To install five (5) traffic signal cameras purchased with prior yrs funds & purchasg $150 Per Year
Plan 10 Year CIP|camera detectors for various intersections. Costs associated with installation
Plan FY06-16 includes steel poles, concrete pole bases, modems, camera controllers, & fiber
District 2, 3& 4  |optic connects to the Traffic Control Center. Design $6,500. Engineering fees
$6,500. Construction inspection & admin $2,000.
Council Member Initiated Projects
Council Member Love || yman Court SID - $100,000 requested ($13,000 for design) $100,000
Council Members Sunnyside Ave Median Landscaping
Love & Buhler
Council Member Fairmont Park Master Plan - (tennis courts re-use) $70,000
Sorensen
Council Member Oak Hills Baseball Field Master Plan $60,000
Buhler
Staff Parley's Historic Nature Park Master Plan - wait until environmental $0
assessment and mgmt plan is done/wait until budget opening
Council Member Central City Recreation Center- wait for budget opening $0
Staff Leonardo - wait for budget opening
Total General Fund Pay As You Go $42,870,404] $6,116,500) $6,550,000) $2,284,984]
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Fiscal Year 07-08 Class "'C"" Projects
1 [Class"C"1 Asphalt Street Overlay FY07/08 - Citywide 111 $1,500,000 $1,500,000 $1,500,000 None
10 Year CIP Plan [To provide asphalt overlay to street pavements as selected by Pavement 01-02 $1,500,000 Funded in budget
FY06-16 Management System & based on condition & need. Other improvements include]02-03 $1,500,000 amendment #3 FY 2007
All Districts ADA pedestrian ramps, sidewalk, curb, gutter repair & design funding for 08/09 |03-04 $1,500,000
overlay project. Design $113,800. Engineering fees $31,600. Construction 04-05  $1,500,000
inspection & admin fees $89,800. *Funding history includes all Class "C" 05-06 $1,500,000
allocations over 6 year period. 06-07 $1,500,000
Total $9,000,000*
Class "C" 2 500 East Rehabilitation - 900 to 1300 South $622,100] $622,100] $622,100] None
10 Year CIP Plan [To provide major rehabilitation to include street pavement restoration, removal & [05-06 $550,000 Funded in budget
FY07-08 replacement of defective sidewalk, curb & gutter, ADA pedestrian ramps, traffic amendment #3 FY 2007
District 5 calming bulbouts, upgrades to traffic signals & street lighting. Project will
coordinate installation of major storm drain lines with Public Utilities. $550,000
was allocated during the 05/06 CIP process. This request will fund total budget
needed for construction. Design $91,000. Construction inspection & admin
$87,000.
Class"C" 3 900 East Rehabilitation - 900 to 2100 South $214,400) $214,400) $214,400) None
10 Year CIP Plan [To provide major rehabilitation to include street pavement overlay, curb, gutter & [04-05 $200,000
FY07-08 drive approaches, ADA pedestrian ramps, upgrade of storm drainage, irrigation,
Districts 5 & 7 streetscape landscaping, traffic signals & street lighting. Project will coordinate
installation of major storm drain lines with Public Utilities. $200,00 was allocated
during the 04/05 CIP Process. Project has been selected for $5,906,000 of
Federal Highway funding. This request will fund remaining local match needed.
Design $414,400. Construction inspection & admin $451,800. Total project cost
$6,120,400
Class "C" 4 Concrete Streets Rehabilitation - Citywide $200,000 $200,000] $200,000 None
10 Year CIP Plan |To provide construction rehabilitation to deteriorated concrete streets Citywide. [00-01  $290,000 Funded in budget
FY07-08 Improvements to include slab replacement, grinding & resurfacing & joint repair. |01-02 $100,000 amendment #3 FY 2007
District 2 Priorities include California Ave. to 1429 So., California Ave. from Industrial Rd tg06-07 $200,000
1-215 interchange & various other locations as funding permits. Design Total $590,000*
$16,500. Construction inspection & admin $18,800. * Funding history includes
Class "C" allocations over 3 year period.
Class “"C" 5 900 South Rehabilitation Design - 700 East to Windsor $67,000 $67,000] $67,000 None
10 Year CIP Plan | To design for future construction improvements to include roadway pavement, Design
FY11-12 sidewalk, curb, gutter & street lighting. Project will coordinate installation of
Districts 4 & 5 major storm drain lines with Public Utilities. Design only.
Class "C" 6 California Ave. Street Construction SID - 4800 to 5600 West $296,500 $296,500 $296,500] None
10 Year CIP Plan | To reconstruct & create Special Improvement District (SID) for Westside arterial |06-07 $770,000 Total project request is
FY06-07 street to include removal & replacement of existing deteriorated pavement, $2,970,000 - See Streets
District 2 construction of widened concrete pavement section to match street section east #4 & Impact Fees #2
of 4800 West, curb & gutter, sidewalk, storm drainage, streetscape landscaping,
traffic signals & street lighting. Public Utilities to coordinate water, sewer & storm|
drainage upgrades. SID portion of project is $2,000,000, $1,870,000 is
Impact Fee eligible & $296,500 is Class "C" eligible. Total project cost
$7,540,000. Design update $50,000. Construction, inspection & admin fees
$140,000.
Class "C" Fund Total $2,900,000 $2,900,000 $2,900,000 $0
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Impact Fees 1  |Fire Station #15 $750,000) $750,000) $750,000) $750,000 None
10 Year CIP Plan | To purchase property for future site of new facility in the southwest quadrant of Impact Fees for this
FY05-06 the City for increased medical & fire protection of this quadrant. Site to be project must be allocated
District 1 determined. Property Acquisition $750,000. Design $180,000. Engineering fees during FY06-07
$85,000. Construction inspection & admin fees $43,000. 100% of project is
Impact fee eligible.
Impact Fees 2 |California Ave. Street Construction SID - 4800 to 5600 West $1,870,000 $1,870,000 $1,870,000 None
10 Year CIP Plan [To reconstruct & create Special Improvement District (SID) for Westside arterial [06-07 $770,000 Total project request is
FY06-07 street to include removal & replacement of existing deteriorated pavement, $2,970,000 - See Streets
District 2 construction of widened concrete pavement section to match street section east #4 & Class "C" #6
of 4800 West, curb & gutter, sidewalk, storm drainage, streetscape landscaping,
traffic signals & street lighting. Public Utilities to coordinate water, sewer & storm|
drainage upgrades. SID portion of project is $2,000,000, $1,870,000 is
Impact Fee eligible & $296,500 is Class "C" eligible. Total project cost
$2,000,000. Design update $50,000. Construction, inspection & admin fees
$140,000.
Impact Fee Fund Total $2,620,000 $2,620,000 $2,620,000 $750,000
Total FY 07-08 CIP $62,951,490 $26,197,586 $26,631,086 $17,616,983
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